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ESTIMATE RUN 11/19/2019

ESTIMATE SUMMARY 10:34:49

CONTID: C21926         ESTIMATE NO: 0004 FINL 2005

PCN: 21926-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 MACK TO FRUITA PERCENT TIME:

PROJECT NO: NHPP006A-064                  

US 6 MACK TO FRUITA

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,768,378.67 PARTICIPATING $ $ -1.94

AWARD PROJECT AMT: 3,175,631.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 47,634.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.44

WORK DAYS

WORK DAYS

100.00%

0.00

-1.94

-1.94

47,632.53

$

$

$

$

2,768,378.67

0.00

2,768,378.67

0.00

2,768,378.67

0.00

0.00

2,768,378.67

0.00

AMOUNT DUE 2,768,378.67 47,632.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 47,632.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

06/19/2019

06/19/2019

11/19/2019

10/18/2018

10/26/2018

11/13/2018

04/01/2019
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PCN: 21926-BID    ESTIMATE RUN 11/19/2019

PROJECT: NHPP006A-064                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 208.000

0.000

202-00090  
 

832.00208.000

0.00

208.000

EACH

4.00000

0010 Removal of Sidewalk 0.400

0.000

202-00200  
 

280.000.400

0.00

0.400

SY  

700.00000

0015 Removal of Curb and Gutter 130.000

0.000

202-00203  
 

1,170.00130.000

0.00

130.000

LF  

9.00000

0020 Removal of Concrete Curb Ramp 22.000

0.000

202-00206  
 

660.0022.000

0.00

22.000

SY  

30.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

35.00000

0030 *Removal of Asphalt Mat (Planing) 37,402.000

0.000

202-00240  
 

97,245.2037,402.000

0.00

37,402.000

SY  

2.60000

0035 *Removal of Guardrail Type 3 1,475.000

0.000

202-01130  
 

5,162.501,475.000

0.00

1,475.000

LF  

3.50000

0040 *Removal of End Anchorage 14.000

0.000

202-01300  
 

4,900.0014.000

0.00

14.000

EACH

350.00000

0045 Unclassified Excavation (Complete In Place) 94.000

0.000

203-00010  
 

3,008.0094.000

0.00

94.000

CY  

32.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

125.00000

0055 Backhoe 10.000

0.000

203-01510  
 

900.0010.000

0.00

10.000

HOUR

90.00000
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PCN: 21926-BID    ESTIMATE RUN 11/19/2019

PROJECT: NHPP006A-064                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Truck (Dump) 10.000

0.000

203-01582  
 

1,200.0010.000

0.00

10.000

HOUR

120.00000

0065 *Potholing 11.000

0.000

203-01597  
 

2,475.0011.000

0.00

11.000

HOUR

225.00000

0070 Aggregate Bag 63.000

0.000

208-00035  
 

630.0063.000

0.00

63.000

LF  

10.00000

0075 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,360.001.000

0.00

1.000

EACH

1,360.00000

0080 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

20.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

150.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

80.00000

0100 *Reset Ground Sign 2.000

0.000

210-00810  
 

350.002.000

0.00

2.000

EACH

175.00000

0105 Aggregate Base Course (Class 3) 75.750

0.000

304-03000  
 

2,272.5075.750

0.00

75.750

TON 

30.00000

0110 Aggregate Base Course (Class 6) 27.360

0.000

304-06000  
 

820.8027.360

0.00

27.360

TON 

30.00000
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PCN: 21926-BID    ESTIMATE RUN 11/19/2019

PROJECT: NHPP006A-064                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 7) 2,308.390

0.000

304-07000  
 

48,476.192,308.390

0.00

2,308.390

TON 

21.00000

0120 Hot Mix Asphalt (Patching) (Asphalt) 42.130

0.000

403-00720  
 

8,426.0042.130

0.00

42.130

TON 

200.00000

0125 Hot Mix Asphalt (Grading SX) (75) 20,317.970

0.000

403-34701  
 

1,015,898.5020,317.970

0.00

20,317.970

TON 

50.00000

0130 Hot Mix Asphalt (Grading ST)(75) 1,903.060

0.000

403-36701  
 

127,885.631,903.060

0.00

1,903.060

TON 

67.20000

0135 Asphalt Cement Performance Grade (PG 64-28) 1,141.880

0.000

411-03342  
 

685,128.001,141.880

0.00

1,141.880

TON 

600.00000

0140 Asphalt Cement Performance Grade (PG 64-22) 172.270

0.000

411-03354  
 

77,521.50172.270

0.00

172.270

TON 

450.00000

0145 Emulsified Asphalt (Slow-Setting) 6,487.000

0.000

411-10255  
 

19,461.006,487.000

0.00

6,487.000

GAL 

3.00000

0150 *Structural Steel (Galvanized) 192.000

0.000

509-00001  
 

1,315.20192.000

0.00

192.000

LB  

6.85000

0155 *Guardrail Type 3 (6-3 Post Spacing) 1,225.000

0.000

606-00301  
 

34,851.251,225.000

0.00

1,225.000

LF  

28.45000

0160 *Transition Type 3J 2.000

0.000

606-01385  
 

3,440.002.000

0.00

2.000

EACH

1,720.00000

0165 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

3,340.002.000

0.00

2.000

EACH

1,670.00000
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PCN: 21926-BID    ESTIMATE RUN 11/19/2019

PROJECT: NHPP006A-064                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3L 8.000

0.000

606-01395  
 

10,960.008.000

0.00

8.000

EACH

1,370.00000

0175 *End Anchorage (Flared) 12.000

0.000

606-02005  
 

30,540.0012.000

0.00

12.000

EACH

2,545.00000

0180 *Concrete Sidewalk 15.000

0.000

608-00000  
 

982.5015.000

0.00

15.000

SY  

65.50000

0185 *Concrete Curb Ramp 22.000

0.000

608-00010  
 

2,288.0022.000

0.00

22.000

SY  

104.00000

0190 *Delineator (Type I) 251.000

0.000

612-00001  
 

5,020.00251.000

0.00

251.000

EACH

20.00000

0195 *Delineator (Type II) 33.000

0.000

612-00002  
 

693.0033.000

0.00

33.000

EACH

21.00000

0200 *Delineator (Type III) 51.000

0.000

612-00003  
 

1,122.0051.000

0.00

51.000

EACH

22.00000

0205 *Delineator (Post Mounted)(Type I) 23.000

0.000

612-00081  
 

1,150.0023.000

0.00

23.000

EACH

50.00000

0210 *Construction Surveying (Hourly) 6.000

0.000

625-00001  
 

750.006.000

0.00

6.000

HOUR

125.00000

0215 *Mobilization 1.000

0.000

626-00000  
 

142,000.001.000

0.00

1.000

L S 

142,000.00000

0220 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000
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PCN: 21926-BID    ESTIMATE RUN 11/19/2019

PROJECT: NHPP006A-064                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Modified Epoxy Pavement Marking(Inlaid) 717.000

0.000

627-00009  
 

86,040.00717.000

0.00

717.000

GAL 

120.00000

0230 *Pavement Marking Paint (High Build) 1,723.000

0.000

627-00013  
 

44,798.001,723.000

0.00

1,723.000

GAL 

26.00000

0235 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

1,047.000

0.000

627-30405  
 

17,799.001,047.000

0.00

1,047.000

SF  

17.00000

0240 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

706.000

0.000

627-30410  
 

8,472.00706.000

0.00

706.000

SF  

12.00000

0245 *Flagging 2,710.000

0.000

630-00000  
 

65,040.002,710.000

0.00

2,710.000

HOUR

24.00000

0250 *Pilot Car Operation 296.000

0.000

630-00001  
 

16,280.00296.000

0.00

296.000

HOUR

55.00000

0255 *Traffic Control Inspection 27.000

0.000

630-00007  
 

4,725.0027.000

0.00

27.000

DAY 

175.00000

0260 *Traffic Control Management 42.000

0.000

630-00012  
 

33,600.0042.000

0.00

42.000

DAY 

800.00000

0265 *Construction Traffic Sign (Panel Size A) 37.000

0.000

630-80341  
 

1,110.0037.000

0.00

37.000

EACH

30.00000

0270 *Construction Traffic Sign (Panel Size B) 198.000

0.000

630-80342  
 

6,930.00198.000

0.00

198.000

EACH

35.00000

0275 *Portable Message Sign Panel 134.000

0.000

630-80359  
 

6,030.00134.000

0.00

134.000

DAY 

45.00000
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PCN: 21926-BID    ESTIMATE RUN 11/19/2019

PROJECT: NHPP006A-064                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 20.000

0.000

630-80360  
 

200.0020.000

0.00

20.000

EACH

10.00000

0285 *Drum Channelizing Device (With Light) (Flashing) 34.000

0.000

630-80363  
 

510.0034.000

0.00

34.000

EACH

15.00000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

15.00000

0295 *Traffic Cone 215.000

0.000

630-80380  
 

1,075.00215.000

0.00

215.000

EACH

5.00000

0300 *Portable Rumble Strips (Temporary) 36.000

0.000

630-80440  
 

54,000.0036.000

0.00

36.000

EACH

1,500.00000

0305 *Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

2,400.001.000

0.00

1.000

L S 

2,400.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment -1,830.360

-1.940

700-70016  
 

-1,832.30-1,832.300

-1.94

-1,832.300

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 72,034.470

0.000

700-70018  
 

72,034.4772,034.470

0.00

72,034.470

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 86,023.270

0.000

700-70019  
 

86,023.2786,023.270

0.00

86,023.270

F A 

1.00000
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PCN: 21926-BID    ESTIMATE RUN 11/19/2019

PROJECT: NHPP006A-064                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 6,400.000

0.000

700-70023  
 

6,400.006,400.000

0.00

6,400.000

F A 

1.00000

0340 F/A Quality Incentive Payment -79,262.540

0.000

700-70025  
 

-79,262.54-79,262.540

0.00

-79,262.540

F A 

1.00000

0345 F/A Work Zone Intrusion Alarm 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 Added Item (Dollar)/ -25,308.000

0.000

900-00006  
 

-25,308.00-25,308.000

0.00

-25,308.000

DOL 

1.00000

CAT 2,756,578.67-1.942,756,578.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 *Field Office (Class 2) 1.000

0.000

620-00002  
 

8,050.001.000

0.00

1.000

EACH

8,050.00000

0370 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,450.001.000

0.00

1.000

EACH

7,450.00000

0375 *Sanitary Facility 1.000

0.000

620-00020  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0380 Liquidated Damages -2.000

0.000

620-00045  
 

-8,200.00-2.000

0.00

-2.000

DAY 

4,100.00000

CAT 11,800.000.0011,800.00CURRENT AMT0400 $ $ $

$ 2,768,378.67-1.94$2,768,378.67$CURRENT AMTPROJECT TOTAL


